

Below is a summary of upcoming construction activities that will be occurring on the STH 19 (Madison Street, City of Waterloo) project in Jefferson County. This summary is preliminary and may change based on weather and other site conditions. If you have any questions feel free to contact me for more information.

Thank you,
Ryan

Ryan Arndt, PE

Gremmer & Associates, Inc.

93 South Pioneer Road, Suite 300

Fond du Lac, WI 54935

(920) 924-5720

(920) 924-5725 (fax)

r.arndt@gremmerassociates.com

Construction Update STH 19 Project – Waterloo, WI for the week of June 19, 2017



SAFETY 1st:

Please slow down in and around the work zone

REMINDER: A road construction project makes a very dangerous but attractive playground for children. Please warn them of the dangers and please keep them clear of the construction area.

Expect construction traffic entering and leaving the work zone. Trucks will be entering and leaving the closed roadway for work operations.

STH 19 will be closed from Palmer Street to Monroe Street.

Notices:

- Garbage/recycling pickup will remain on Fridays, however, as construction progresses the contractors may need to coordinate with garbage pickup. Please be sure to get your bins all of the way out to the curb for pickup.
- Please utilize the nearest side street for downtown business access. Remember to utilize business and public parking lots available rather than parking on the roadway.

Closures

- Stage 2 traffic pattern will be in effect throughout the project. Canal Road, Minnetonka Way, Van Buren St., Harrison St., and Jackson St. will be closed to thru traffic near STH 19.
- Stage 1 and 2 of STH 19 will be closed to thru traffic, however, local traffic maintains access to STH 19. Local traffic includes residents along STH 19 as well as business traffic to businesses along STH 19 that do not have alternate access from a side street.
- The Stage 1 and 2 Alternate Business Access Route is posted to assist local traffic around the project. The route utilizes Washington St. and McKay Way around the south side of the City as well as Polk and Jackson Streets to access the downtown businesses.
- STH 19 thru traffic will be detoured on STH 89, IH 94, and STH 73 for the duration of the project.

Work Operations

- Crews will continue work on the Stage 1 sanitary sewer throughout the week.
- The west abutment for the new bridge over the Maunasha River will be completed on Monday. Crews are scheduled to install the new concrete girders on Wednesday and will begin work on the falsework late in the week.
- Crews will connect the Jackson St. sanitary sewer on Monday before moving to new water main installation west of the new bridge on Tuesday.
- Near the end of the day on Monday crews will tidy up the work site access path in the Stage 2 work zone to help local traffic get to the business parking lots downtown.

WISCONSIN DOT FIELD OFFICE LOCATION & PHONE NUMBER:

Project field office is located just east of the STH 19/89 intersection at 117 E. Madison Street, Waterloo, WI
Phone number is (920) 478-8188 (office) or (920) 210-5814 (cell)

If you are aware of any others that would like to be included on these updates, or if you would like to be removed, please contact me at r.amdt@gremmerassociates.com